VB/I-70 Superfund Site Weekly Budget Summary #54
Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 6/24/2005
US Army Corps StartDate:  16-Jun-04 _ 8
of Engineers« g,y Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised) ==
Page 10f5  poimo
' S==9
Original T.0. Cost $ 3,056,170.00 Budget Summary: i — Q=2
Task: Original Budget | Current Budget | _This Week | _Cost to Date ] 8%2
Modifications: (2) $ 4741,111.42 Indirect Costs: ==
Current T.0. Cost $ 7,797,281.42 Construction Work Plan $ 585072 1% 2559.241% - $ 431.80 Es
Mobilization/Crew Rotation $ 5692690 |$ 13960265 % 1,198.16 | $  108,042.27
Qriginal Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ _217.389.74 $ 89@,1 92.§4 3 11,025.64 $ 563,854.76
Modification Fee: @6.37% $ 283,922.91 Per Diem & Lodging $ 18171963 % 372015763 5606.13 | $ 293,228.02
Total Fee: $ 466,942.91 [Home Office Support 3 16.647.& $ 29,383.97 | % - $ 3,448.41
Final Reporb'Pro; Close-Qut | $ 1414374 { % 2421897 | % - $ -
Current T.0.Funds: $ 7,330,338.51 Direct Costs:
Site Set-up/Maintenance 3 7,12426 | $ 16,886451 % 73911% 17,009.88
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 5990173 |3% 172126.35| % 266077|% 12126688
1) None $ - [Removal, Impacted Soils $ 28506922(% 1 ,064,8'7'6‘00 $ 12,001.59 | $ 689,?@.33
T&D, Impacted Soils $ 52668680]8% 520.53%46 $ 955171 (% 454,2@.24
Current T.O.Funds: $ 7.330,338.51 Samplnng_Analysus $ 10,320.38 | $ 3066788 | § 163.16 | $ 18,722.73
Site Costs to date; $ 4,746,262.59 Restoration/Backfill $ 47378810 |% 1,87441530( % 16,087.27 | $ 1.377,293.56
Site Funds Available: ﬁi 2.584,075.92 I Sod/Seed $ 187,376.40 $ 70470423]% 6,679.56 | § 435051.21
Excludes: Fee, Fixed Price Subcontracts Garden/Fiwr Beds $ 1171080 |$ 6175318 | $ - $ 50,764.54
Rock/Mulch/Misc Gnd Cv | $ 8256270 |$ 23935731 1% 38450413 188,551.22
Costs to Date T.0. #1; {Fee Excluded) Sprinkler Systems $ - $ 2118751118% - $ 101,782.65
Indirect Costs  20% $ 969,005.26 Post Construction Maint. $ 10175090 (% 33,318.79 1% 41279 | $ 20,798.84
Direct Costs: 80% $ 3,777.258.27 Site Co-ord, Follow Up As Bltd $ 5990170 |$ 111607391 % 215366 | $ 96,684.62
$ 4,746,263.53 Site Teardown $ 9,152.30 | $ 915230 % - $ -
This week: Community Air Monitoring | $ 333970 |$ 458117213 24144 | $ 29,734.75
Indirect Costs 21% $ 17,829.92 Fuel/Oil Misc Field Supplies | § 6494660 |9 127545731 % 185432 |% 106807.27
Direct Costs: 79% 3 68,658.63 ASARCO Support $ 126175 | § 8,960.011% - $ 2,326.15
3 86,488.55 Site Co-ord, ASARCO 100 3 - $ 8108243 % 199435 | § 4063533
LBP Comm Mtg Support $ - $ 273750015% 10,939.08 | 3 19,671.02
Daily Burn Rate: (Raw, 4 Week Avg) LBP Assesment $ 143,122.20 |9 26186344 |9 - 13 5,475.00
Indirect Costs: $ 1,991.21 LBP Abatement $ 352247.30 |9 352,447.30 | $ - |8 -
Direct Costs: $ 6,837.89 Rounding Adjustment $ {0.03)] $ {0.94)
$ 8,828. 1 Fee $ 183,020.00]|3% 466942911]% - $ 466,942.91
** Excludes Fee, Fixed Price Subs Totals $ 305617000 | % 7,797.28142 | § 8648852 | $ 5213,205.50
Site Funds Avaiable Until: | 41122006 |
Target Completion, Field Ops 08 Nov 05 (407 Sites)

A




VBI/I-70 Superfund Site Weekly Cost Summary #54
__ Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru;
' Denver, Colorado Task Order #0001 Award Date 10-Jun-04 6/24/2005
US Army Corps StartDate  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page 2 of 5

[ Theu 6/17/20051 $  2.564,537.81 18 287,723.72]$ 60804097 |$ 77040900 % 419447088 06144318 46694251

| $ 5.126,716.82 |

Date Labor Per Diem | Equipment Material | Subcontracts | Analytical Fee Daily Total Total Phase Il
f i ——— — e — —
6M18/2005 | $ 8661531 % 76595 |F 157205|% 1078243 776 | % - $ ? 12,085.53 1 8% 5,138,802.35
6/19/2005 | $ - $ 76595 | $ - 3 - 3 - $ - $ $ 765.95 | $ 5,139, 568.30
6/20/2005 | $ ?‘.576‘8? 3 902.48 $ 1.2§8.?3 3 2.041.8§ $ 78.94_1 $ 91981 8% $ 11,955.85| % 5,151,524.15
62172005 |$ 744295 ¢ 81742 % 157205]% 1993371% 2316837|% - $ $ 1499416 | $ 5,166,518.31
6/22/2005 | $ 652273 (% 71&.49 $ 1.522.05 3 192.61 $ 14367419 - $ $ 10,43862| $ 5,176,956.93
6/23/2005 {$ 810440 | % 817421% 157205]% 684258 951784} % - $ $ 2069596 | $ 5,197,652.89
6/24/2005 1$ 8920981 % 817.42 =$ 167205|% 1,26286| % 2,979‘16 $ - $ $ 15552471 % 5.213,205.36-
ThisWeek j§ 47,22946{% 560813{% 911898 |$ 725318 % 1?,188.81 $ 91981 % $ 8648854
To Date $ 2811,767.27{$% 293320851% 61715095|% 77766308 |5 43863589 |% 970641 % 466942911 $5,213,205.38
Weekly Cost by Category VB/-70 Superfund Site
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VBI/I-70 Superfund Site Weekly Budget Summary #54
Phase Ul Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorade  Task Order # 0001 | 290 | 6/24/2005
US Ar l'!'l}' corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 4 |
Page 3 of §
RRIV _T.Q #0001 {290 Sites) This Week Total Cost to Date (536 sites)

ToDate | Cost/Property Total Cost | Cost/Property |Totat All Contracts | CosUProperty

Indirect Costs:
Site Visit $ - 3 - $ - 5 - $ 6,11968 | $ 11.42
Construction Work Plan $ 431801 § 1481 % - $ - $ 13,746101 ¢ 25.65
Mobilization/Crew Rotation $ 1080422719 7256 | $ 1,198.15| $ 29854 | ¢ 233,@ 89| % 434 82
Site Admin & Indirects $ 5H63854761 3% 194433 | § 11,02564 | $ 275641 | % 1,15385711 (| $ 2,152.72 |
Per Diem & Lodging $ 293228021 % 1011131 % 560613 | % 140153 | % 63937794 | $ 1,192.87
Home QOffice  Support $ 34484113 118919 - $ - $ 1407844 | § 26.27
Final Report/Proj Ciose-Out ] - 3 B $ — $ - =‘>=. - 3 -
Tota! Indirect Costs: $ 96900526189 334140 | $ 1782992 | § 4457483 2,06024116] % 3,843.73
Direct Costs: _ _ .
Site Set-up/Maintenance $ 1700988 | $ 5865 | % 73.0911% 18481 % 8607426 | 3 160.59
_Site Co-ordination, Pre-Excay $ 121 .42_66‘88 $ 418.16 | $ 266077 1% 66519 | $ 32&246.67 $ 601.21
Removal, Impacted Soils $ 68972038} % 2378351 % 1200159 | % 300040 | % 1,287,70846 | $ 2,402 44
T&D, Impacted Soils $ 454962241 % 1,568.84 | $ 9551711 % 238793|% 81983721 1,529.55
Sampling & Analysis $ 18,72273 | $ 6456 | $ 163.16 | $ 40791 % 4282480 | $ 79.90
B_ggtorationfBackﬁlI ] 1.377,223.56 $ 474929 | % 16,087.27 | § 402182 | ¢ 241050791 1% 4,497 22

Sod/Seed $ 435051211 % 150018 | ¢ 6,679.56 | § 166980 |$ 81697191 |$ 1,624.20
_Gardenf?lwr Beds 3 50,764.54 | $ 1756051 § - 3 - $ 01005481 % 171.63

Rock/Mulch/Misc Gnd Cv $ 188551221 % 650.18 | $ 3.845.04 | $ 96126 |$ 35774754 | % 667.44

Sprinkler Systems $ 10178265 % 35097 1% - 13 - |$ 101,782651% 189.89
Post Construction Maint. $ 20,798.84 | § 71721 % 41279 | % 103201 % 2965839} % 55.33
Site Co-ord, Follow UpAsBlts |$  96,684.62 [ $ 333.40 | 3 215366 $ 53842 % 197,639.38 [ 3 368.73
Site Teardown 3 - $ - $ - $ - $ - 3 -
[Community Air Monitoring $ 297347519 10253 % 24144 | § 60.36 | $ _ 172,00467 | $ 320.90
Fuel/Cil Misc Field Supplies $ 106807271(% 36830 % 1,804.32 | $ 46358 | ¢ 18808660 |3 350.91
ASARCO Support $ 2326151 9% 8021% - $ - $ 5876951 % 10.96
Total Direct Cosis: $ 3.711,47692 | § _ 12.798.20 | $  55.725.22 | WW@T@“
Sub Totals: (Cost/Site) $ 468048218 . § 16,139.59 § 7355514 $ 18,388.79 3 8,991,204.04 : $ 16,774.63
Fee (Prorated for 407 Sites) $  420,89940 $  1,034.15 $ - $ 103415 $ 687,31057 $ 105254

5,101,381.58 $ 17,173._7_’4 -$ 73,555.14 1942294 $ 9,678,514.61 __$ _ 1_7.827_.18_‘

City of Denver Comm Hith Program N/A o N/A $  44,830.21
Site Co-Ordination ASARCO 100 $  40635.33 $ 1,994.35 $ 4063533
Lead Based Paint Tasks (3) $ 25,146.02 3 10,838.06 3 25,148.02
Costs Not Included In site Averages $ 5,167,162.93 $ 86,488.55 $ 9,789,126.17




VBI/I-70 Superfund Site Weekly Budget Summary #54
Phase IlI Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 6/24/2005
US Army Corps Start Date:  16-Jun-04
of Engineers: Rapid Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised)
Page 40f5
Site Co-Ordination: As Of. 6/2412005 Completed Sites (Overall) _
Task Order #14| Cross-Over |Task Order #01| Total To Date
VB/-70 R 2003 133 0 0 133
Non-Responders 22 2004 33 80 213 326
Restorations Agreements 129 2005 0 0 7 77
Sched Restoration Appmnt 3 Total 166 80 290 536
Access Denied 14 _
Completion Agreements [Avg SF/Site | 3,243 | 3,948 | 3,909 | 3,721
ASARCO 100 *[AvgCost/Site [$ 1805057 |$ 1642907 [$ 16,13050[$ 16,774.63 |
Restorations Agreements 59
Completion Agreements 0 *|Avg Cost/SF__ '8 5501% 416 (% 4131% 451 |
_ - " Excludes Fee
Compileted Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1[4823 Saint Paul St _ 5,010 VB/I-70 Avg Cost/Site
24916 Fillmore St (Spkir) 3,658
3]4920 Fillmore St 3,658
44842 Steele 5t 3,068 g:', g’ggg
5 $17.500 \ il
o s17.000 il
7 $16.500 | i |||||i """"""
8 $16,000 ‘ M
9 s33i3igiggggs
10 N oo o N oo o
11 §5;g§$§§5;§§§ T—Avg Cost/Site
12 TRSAS - QA (Fee Excluded)
13 Week Ending — 6 per. Mov. Avg.
14 vg Cost/Si
Total SF This week 16,294 | Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Remarks:
Total SF Task Order #1 1,133,675 1} Good weather continues, No delays encountered.
Total SF 2005 328,350 2) Lead Based Paint Assessment sched to begin next week.
Total SF Ali Contracts (3) 1,994,471




VBI/I-70 Superfund Site Weekly Budget Summary #54
Phase Il| Rapid IV, 8A Contract# WO9128F-04-D-0029 Costs Thru:
' Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 612412005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page 5 of 5
Forward Look:
_ . _ _ DiyBurnRate | - _
Task: Current Buﬂget | CosttoDate | Remaining 4 Week Avg | Duration | EsttoCompl |  Variance ]
Indirect Costs: B B
Construction Work Plan $ 255924 % 43180 |3 212744 |3 - LS $ - 3 2,127.44
Mobilization/Crew Rotation $ 13960265|3% 10804227 ]$ 3156038 [$  202.24 134 $ 2710069 [ $ 4,459.69
Site Admin & Indirects $ 80619284 |$ 563,854.76 | $ 242,338.08 [$  1,239.17 134 $ 166048218 76,289.87
Per Diem & Lodging $ 372,01676 | $ 29322802 |3 78,787.74$  549.80 134 $ 7367368 % 5,114.06
Home Office Support $ 29,383.97 [ $ 34484113 2593556 [ $ - 134 $ 25935.56 | -
Final Report/Proj Close-Out || $ 2421897 | $ - | $ 2421897 [% - (S $ 24,218.97 | § R
Total Indirect Costs: $ 137307343 |5 960005265 404968175 109121 $ 316977103 87,991.07
Direct Costs:
Site Set-up/Maintenance $ 16,86645|$ 17,00088 | $ (12343)]§  109.90 3 $ 3,500.00 | $ (3,623.43)
Site Co-ordination, Pre-Excav}| $  172,126.35 | $ 121,26688 |$ 5085947 | § 330.72 134 $ 4552205 | $ 5337 .42
Removal, Impacted Soils $§_1,064,876.00 | $ 689,720.38 | $ 37515562 | $  1,285.07 134 $ 172198719 202,956.91
T&D, Impacted Soils §  520,530.16 | $ 454,06224 |$ 65576.92 | $ 95247 134 $  127,63050 |5 (62,053.58)
Sampling & Analysis S 30,667.88 | $ 18,722.73 |3 1194515 % 1463 134 $ 1,05004 [ $ 9,985.21
Restoration/Backfill $ 187441530 [$ 1377,29356 [$ 49712174 [§ 178501 134 $  239,190.96 | $ 257,930.78
Sod/Seed $ 704,70423{$ 43505121 |9 269653028  593.81 134 $ 7957073 | $ 190,082.29
[ GardeniF wr Beds $ 61,753.181$  50,764.54 | $ 10,988.64 | $ 70.08 134 $ 9.390.72 | $ 1,507 .92
Rock/Mulch/Misc Gnd Cv || 239,357.31 | $ 188,5561.22 | $ 50,806.09 | $  317.38 134 $ 4252892 | % 827717
" Sprinkler Systems $ 21187511 |$ 101,78265|$ 110,092.46 |$ __ 268.85 134 $ 36,026.28 | § 74,066.18
Post Construction Maint. $ 33,318.79 | $§ 20,79884 [$ 12,519.95 |3 14.74 S 3 1251995 | § :
Site Co-ord, Follow UpAsBits | $  111,607.33 | $ 96684628 149220778  237.16 134 $ 31,780.06 [ $ (16,857.29)
Site Teardown $ 9,152.30 | § - _|$_ 9152305 - N/A, $ 9,152.30
Community Air Monitoring 3 4581172 1§ 29734759 1607697 |$ 35.03 LS $ 16,318.41 | $ (241.44)
Fuel/Oil Misc Field Supplies | $  127,545.73 | $ 106,807.27 | $ 20,738.46 | $ 24520 134 $ 32,8656.90 | $ (12,118.44)
ASARCO Support $ 896001 [$§ 232615|3% 663386 (§ - LS $ 6,633.86 | $ -
Site Co-Ord ASARCO 100 $ 81,08243 [$ 40635333 4044710[$  177.27 134 $ 23,754.08 | $ 16,693.02
LBP Comm Mtg Support $ 27375008 1967102{$ 7,703.98[$ - LS $ 770398 | § -
[LBP Assesment $ 26186344 |5 54750019 250,308.44 | $ s S §  256,30844 | $ -
LBP Abatement $ 35244730 | $ - 1% 35244730|$ 39068 LS $ 35244730 [$ -
Total Direct Costs: $ 5,956,365.08 | $ 3,777,258.27 | $2.179,106.81 | $ 6,837.89 $ 149792180 (% 681,185.01
Fee § 46604291 |3 46694291 % 0.00 $ {0.00)] § -
[Totals $ 7.797.28142 | $ 521320644 | $2,564,014.08 | $ 6,629 11 $ 1081489800 |§  760,176.08




Projact Coste for Current Week by Type

VB - 1/70 Phase 111
Week Ending 6/24/2005
Task-Desc Extended Labor Per Diem Equipment Materiala subcontracts| AMMytical Other Fee
003 Mob/Crew Rotation $ 1,198.15 $ 1,198.15
004 Site Adminindirects % 11025641% 882069 % 147141 | % 8869513 48.58
005 Lodging/Per Diem $ 5,806.13 $  5606.13
009 Site Set-uo/Maint. $ 7390 $ 7391
010 Site Coord. 3 266078 | % 238265 $ 278.11
011 Removal $ 1200159 | § 10,104.50 $ 1,897.09
012 T&D 3 255171 | $ 744524 $ 2102.47
013 Sampling Analysis % 163.18 $ 71.18 2198
014 Backfill $ 1608728 1% 11,243.24 H 256453 1% 227951
015 Sod & Seed ] 6,679.54 3 54754 | % 6,132.00
017 Rock and Muich S 384505 % 328115 $ 563.50
018 Post Const. Maint. $ 412.79 $ 412.79
019 Shte Coord Follow-up ] 215364 | % 2,15364
021 Community Air Mon. $ 24145 $ 24145
022 FOG & Supplies $ 1,654.33 $ 1,854.33
029 ASARCO 100 Propertie $ 199435 | § 1,984.35
Q30 Community Meating Su 3 10938.05 $ 10,939.05
Totals § 86,488.52 3 4722046 % 560513 § 118958 3% 7252158 § 17,188.81 91.98 % -




Project Costs JTE By Type

VB ~ I/70 Phase III
Trioad 24, -
VWadnestiay, June 23, 2005
Task-Dosc Extended Labor Par Diem Equipment Materials Subcontracts Analytical Other Fee
001 Const. Work Plans $ 4180 |$ 431,80
003 Mob/Crew Rotation $ 10804224 | $ 60,126.81 $ 47 81543
004 Shte Adminindirects $ S63854.72 | % 40026965 | % 10184 | § 10033803 | % 6065121 | 1,993.80
005 Leodging/Per Diem $ 283,227.88 $ 29322788
006 Home Office $ 344841 |3 3448.41
009 Site Set-uc/Maint. $ 1700089 | $ 14,110.97 $ 26989
010 Site Coord. $ 12126663 | § 107.054.01 $ 12,26552 1 % 1.947.10°
011 Removal $ 689,720.38 | $ 537,182.71 $ 14518003 | $ 7135782
012 T&D $ 45498235 | § 333,850.98 $ 11714863 [ % 1417 | $ 394857
013 Sampling Analysis $ 1872265 | % - ] 1,76794 | $ 7248351% 9,708.35
014 Backfil $ 137720364 |§  846358.75 $ 175860873 |3 353066813
015 Sod & Seed $ 43505107 | § 102,340,089 % 0071313 2079915 | $  251,84053
016 Garden & Flowers 3 50,764.52 $ 50,764.52
17 Rock and Mulch 3 188551401 § 53,000.78 $ 23816844 | 3 1161615 | 8 116.03
018 Post Const, Maint. $ 20,79884 | § 12,0685.26 $ 6,12529 | § 2,608.29
019 Site Coord Follow-up $ 9668458 | 5 84.210.67 % 247389
021 Community Air Mon. $ 29,734 .41 $ 1,96913 13 78840 | § 1897668 | % -
022 FOG & Supplies $ 106,807.21 | $ - $ - 1s 10877721 (8 30.00
023 ASARCO Support $ 232815 | % 232615 $ -
025 Lead Assessment $ 5475.00 $ 5475.00
027 Sprinkder System 3 101,78262 | $ 2,561.83 $ 215782 |8 9676287
028 Site Coord ASARCO $ 000 | % 0.00 $ -
029 ASARCO 100 Propertie $ 4063529 | § 40,128.13 $ 507.16
030 Community Meeting Su $ 18.671.01 $ 3492 | % 1963609
100 Fee $ 466,942.91 $ 46694291
22 $ - 3 -
Totals $ 5,213,20553 $2611.767.24 $298332570 % 61715381 T 7T77.66392 $43663651 $§ 970635 § 5466 942 01




-

e 6/25/2005

1 8:53 AM
Project Variance Repait
VB - 1/70 Phase III
T voask 24,
NNy, JuneE, 2005
Current Unit | Estimated Gost| Totat Gost At Variance
was Description ary | vy Ongmal Current Budpet | Cost Te Date [% Complete Price To Gompiste Completion (avpative = )
50T on Vork Flans 0 YN 7524 Tt | 15o% 1 z 25508 wig] 07% |
003_| Mebilzation/Craw Rotation 500 | EACH 56,920.50 130 802 28 107.708.08 | 100.0% 21,5%.50 . 107,706.08 1,608.17)| 22.6% |
004_|Sits Admintatration and_Indirects 400 | WTH 217,380.74 608,162 84 56023212 | 100.0% 130,057 87 - 580,232 12 245060.77)] -30.6% |
005 |Lodging & Pet Dism 300 MTH 18111988 3201576 F1 003 | 1000% 72,840.07 - 201 S90.00 BT TA Ho% |
DOB_|Horme Office Su 4007} M B4743 28,363.97 3,448.41 20.T% 416474 13.216.30 18,658.97 (1272500 -43.3%
007_|Final Report o 428,74 832534 - 0.0% 0,82534 9,625.34 985 | - 0% |
008 | Projact Close-Out o 71500 14,363.83 - 0.0% 14,303.8 14,363.83 14,353.63 . 0%
D09_|Sita Set-up/Mebnkenance 1600 WK 7 12420 18,868.45 1803588 | 1000% 1,068.50 - 1863508 #H5| 0.3%
610 _|Sks Coordinution 158.00 | EACH 55,001.73 17212835 120,490.60 00.0% 7574 - 120,400.60 (61,895.38) 30.0%
011 |Removel lmpacted | 53475000 SF 285,080.2 1,084 576.00 865 047.35 00.0% 28 - 685,047.35 (70,82085)[_357%
Q12 [TADof Impacted Solls | 840000 | TOM 219,750.20 52063616 251,147.69 00.0% 53.68 . 451,147.88 @830 an| 13.3%
(13 _{Sampling & Anulysls 24,500.00 | TON 10,3203 30,867.50 1872265 | 100.0% 0.78 . 18722658 (11,845.75)| -30.0%
014_|[Restoration $34,75000 | & 473 786,40 1.674,415.30 137270290 | 100.0% 258 - 1,372,70260 501,71234)] -20.8%
015 [Sod & Seed 158,00 | EACH 187, 378.40 704, 704.23 3180747  1000% 2,785.0 - 43185707 1272,607.00| -387%
010 [Garden & Fiowet Bed 155.00 | EACH 11,710.60 81,753,183 50,76452 | 100.0% 3278 - 50,764.52 [10,689.08)] 17.6% ]
o Muich, & Mis 165,00 | EACH 82 58270 230,3657.31 168,727 63 00.0% 1.204.27 - 186,727.63 280588 220%
D15 |Poet Construction Maintenance | §34,750.00 | SF 101,750.60 3,318.78 2077038 07.1% 0.04 #2031 21,350.60 19,928.10)| -35.9%
010_|Sits Coordinabion Follow-up 186,00 | EACH 59,801.70 111,607.30 9891027 | 1000% alaay - 85416.27 (5881.12)| -14.1%
020 | Sits Teardown & Demobllization 100 LS 515220 9,152.30 . 0.0% $,152.30 9,152.30 015230 - 0.0%
T21_|Comunhy Alr Monitoring 400 [ MiH 3.3%.70 A5911.72 2065363 [ 100.0% 7 41112 - 2985363 (16.157.80)] 353%
Fuel, Oll, Misc Field Suppfies 86.00 | DAY 6454500 127,846.73 10824520 | 100.0% 10892 - 108,243.20 (2130283} 18.7%
023 [Asarco 00| (5 1,261.00 _6,98001 2.326.15 3T1% 7.479.59 5163.44 747959 11,480.42)] .10.5%
G24_[T8D to Landhil 2,800.00 | TON 308,630.80 . - % - - - - | oo%
035 _|Lead Base Palnt Assesment 450.00 | EACH 14312220 261,009.44 §475.00 % 32017 128,001.50 144,076.59 (11778685 450%
028_|[sad Bass Paint Abatarent 100.00 | EACH 352, 447.30 A52.447.30 . 0.0% 352447 52.447.30 352,447 30 - | 0.0%
027 | Sprinkiar Systern 1.00] LS . 211,875.11 10176262 | 100.0% 10176255 - 101,782.62 (110.@.@! -52.0%
025 _|Sita Coordingtion ASARCC 100,00 | EACH 00 81,0828 - 100.0% 810.82 - (#1,082.45)| 100.0%
020_| ASARCOD 100 Properies 100] U 00 1.00 3WBI758 | 100.0% 3075584 - 36,637.58 30,830.38 | RARSRRT
030 100] U 0 27, 31500 10,180.80 | 1000% 9,882.31 - 10,180,638 [T 21a0R] 2.9
100 |Feo 00| s 163 020.00 468,847 91 aBh Az | 100.0% 466,642.60 - 488,842 01 - 0.0% |
Totals 100 LS § 305617225 $ 779728202 $ 6,176957.11 66.4%  § 92038146 $  S45527.71 $ 5T22,404.02  HEHNENENE  -26.6%




